



WP 6 – Dissemination and Exploitation

University of Nis
Stanisa Peric

- to raise awareness on open science principles and policies for Serbian universities
- to achieve the visibility of the BE-OPEN project and its results
- to establish links and cooperation with relevant stakeholders at all levels (international, national, institutional, local)
- to disseminate the results of the project to wider community
- to ensure the best coordination and optimal use of project resources and results during and beyond the lifetime of the project

Action plan – 1st year

Activities		weeks	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr	Title													
D1	Raising awareness on open science policies developed at national and institutional level	2			1X									1X
D2.1	Project website design and maintenance	10			1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
D2.2	Open science webpage developed and updated	10			1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
D3	Promotional materials design	4		2X									2X	
E1	National and institutional open science policies and strategies implemented at universities in Serbia	4											2X	2X
E2	Advanced support system for implementation of open science at Serbian universities	4									1X	1X	1X	1X

Task D.1

- *Raising awareness on open science policies developed at national and institutional level.*
 - Two dissemination conferences will be organized together with Consortium meetings, while major project events will be covered by press conferences and public appearances. At the end of the project, a final conference will be organized.
 - Due date: 14.10.2019.

- *Project website and open science webpage.*
 - Project website will serve as one of the main dissemination tools that will present the progress and publish all relevant information about project and its accomplishments. Contents will be updated throughout the Project's life time with information about events, outcomes and overall progress.
 - Along with the website, Open Science webpage will be created and embedded into university and the Ministry's websites containing all relevant information on open Science policies, guidelines, best practices, events, regularly maintained and updated beyond the Project termination.
 - Due date: 14.10.2019.

Task D.3

- *Promotional materials design.*
 - At the very beginning of the Project implementation, promotional materials will be published, so as to inform general public on the Project goals, activities, participants. This will be done also before dissemination conferences and other public events organized within the Project, which will significantly contribute to the visibility of Project actions.
 - Printed material will be done in English and Serbian and distributed through the whole Consortium.
 - Due date: 30.08.2019.

Task E.1

- *National and institutional open science policies and strategies implemented at universities in Serbia.*
 - Monitoring of implementation and exploitation of the implementation of national and institutional policies and regulations on open science and consistent adhering of universities to these policies, guidelines, that is Open Science principles.
 - Due date: 31.03.2019.

- *Advanced support system for implementation of open science at Serbian universities.*
 - Universities will continue to advance their support systems for Open Science, based on the EU recommendations and adopted internal Open Science strategies. Applying those policy documents in practice will reinforce university support systems for implementation of Open Science principles.
 - Due date: 14.10.2019.

Progress indicators

- Number of meetings and conferences organized.
- Website designed and regularly maintained.
- Printed promotional materials, public relation activities.
- Consistency in the application of open science at Serbian HEIs.
- Reinforced support systems for implementation of open science at Serbian universities.

Thank you for your attention!